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(026-00) National Aeronautics 0
and Space Administration:
National Aeronautics and Space |(80-0119 2009 \ 2010)
1|Administration Science, Recovery Act
(026-00) National Aeronautics Contracts and Orders |Y-US 5,716,108
and Space Administration: (80-0121 2009 \ 2010) (including
National Aeronautics and Space |[Cross Agency Support, modifications)
2|Administration Recovery Act
(026-00) National Aeronautics 0
and Space Administration: (80-0123 2009 \ 2010)
National Aeronautics and Space [Exploration, Recovery
3|Administration Act
(026-00) National Aeronautics 0
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Major Completed Actions (Short bulleted list of the major actions taken to |Major Planned Actions (Short bulleted list of the major planned

date.) actions)

¢ NASA and the National Oceanic and Atmospheric Administration (NOAA) [ NASA intends to begin soliciting for Science, Exploration, and
reached agreement in documenting the addition of NOAA Recovery Act funds|Aeronautics contracts and grant proposals, and then start work on

to existing NASA-managed contracts to continue the procurement for two Recovery Act projects, as soon as reviews of plans are completed by the
climate change monitoring instruments, CERES FM-6 and TSIS FM-1. Congress.

¢ Johnson Space Center (JSC) Hurricane Damage Repair Projects: JSCissued [ NASA anticipates that NOAA will make Recovery funds available to
a contract to DRI Commercial Corporation for the first Roof/Loggia Work NASA to continue the procurement for two climate change monitoring
Package and added tasks to a support services contract. instruments, CERES FM-6 and TSIS FM-1, in late June.

¢ Johnson Space Center (JSC) Hurricane Damage Repair Projects: JSC
continued the follow-on Invitation for Bid (IFB) process for the second of two
Roof/Loggia Work Packages to determine if apparent low bidder met all
requirements of the bid and was responsive and responsible.

¢ Johnson Space Center (JSC) Hurricane Damage Repair Projects: JSC issued
the seventh and last Request For Proposal (RFP) 8(a) solicitation.

¢ Johnson Space Center (JSC) Hurricane Damage Repair Projects: JSC has
received three proposals to date in response to Request For Proposal (RFP)
8(a) solicitations.
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